
Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

1281X          

0006 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 07.26.2016

Contract Location:

 

Contractor:

WATTS ELECTRIC COMPANY

13351 DOVERS ST

 

 

Date Awarded: 02.19.2016

03.08.2016

04.04.2016

Date Let:

DISTRICT 1 - DISTRICTWIDE FIBER

02.04.2016

Estimate Type: PROG

Phone:

(402)786-2270

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAVERLY  NE  68462-2516

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.12.2016

Date Project Completion:

Counties

CASS

LANCASTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13281  000 ITS-MISC-D1(1031) 080 396.98 427.29 ELECTRICAL

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

1281X          

0006 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 07.26.2016

$2,495,019.35

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $464,171.40 $417,846.27 $46,325.13
Stockpiled Materials $306,637.85 $110,440.63 $196,197.22

Gross Earnings $770,809.25 $528,286.90 $242,522.35
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $770,809.25 $528,286.90 $242,522.35

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$770,809.25 $528,286.90 $242,522.35

$.00 $.00 $.00

19%

% Time Comp

% Dollar Comp

25%

$2,495,019.35

07.19.2016 07.19.2016

07.25.2016

Branch, Craig

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

07.25.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.25.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0001.08      0.50 5,000.000 2,500.00

5,000.000 2,500.00

179.000 89.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.10 104.000 218.40

104.000 218.40

0.000 0.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      1.10 1,102.000 1,212.20

1,102.000 1,212.20

0.000 0.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.99      10.50 28.000 294.00

28.000 294.00

12.000 126.00

0.000 0.00

0004

EACHCONTRACTOR FURNISHED SIGN DAY
0004 

0002.97      1,286.25 27.000 34,728.75

27.000 34,728.75

0.000 0.00

0.000 0.00

0005

DAY FLASHING ARROW PANEL
0005 

0030.80      112,100.00 1.000 112,100.00

1.000 112,100.00

0.100 11,210.00

0.000 0.00

0006

LS  MOBILIZATION
0006 

1017.50      31,867.50 1.000 31,867.50

1.000 31,867.50

0.500 15,933.76

0.000 0.00

0007

LS  CONSTRUCTION STAKING AND SURVEYING
0007 

5900.00      2,880.25 1.000 2,880.25

1.000 2,880.25

0.000 0.00

0.000 0.00

0008

EACHBUILDING ENTRANCE

DISTRICT 1

0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

5900.01      583.00 1.000 583.00

1.000 583.00

0.000 0.00

0.000 0.00

0009

EACHBUILDING ENTRANCE

REST AREA

0009 

A001.35      785.00 165.000 129,525.00

165.000 129,525.00

39.000 30,615.00

5.000 3,925.00

0010

EACHPULL BOX, TYPE FOR-27
0010 

A001.39      1,154.00 27.000 31,158.00

27.000 31,158.00

4.000 4,616.00

1.000 1,154.00

0011

EACHPULL BOX, TYPE PB FIBER VAULT
0011 

A069.11      17.85 120.000 2,142.00

120.000 2,142.00

0.000 0.00

0.000 0.00

0012

LF  2-INCH CONDUIT ON STRUCTURE
0012 

A069.13      71.43 1,712.000 122,288.16

1,712.000 122,288.16

0.000 0.00

0.000 0.00

0013

LF  4-INCH CONDUIT ON STRUCTURE
0013 

A074.00      1.57 6,848.000 10,751.36

6,848.000 10,751.36

0.000 0.00

0.000 0.00

0014

LF  1 1/4" CONDUIT

INNERDUCT

0014 

A074.42      9.03 8,822.000 79,662.66

8,822.000 79,662.66

2,437.000 22,006.11

344.000 3,106.32

0015

LF  2-INCH CONDUIT BORED
0015 

A074.43      10.38 64,308.000 667,517.04

64,308.000 667,517.04

19,219.000 199,493.22

0.000 0.00

0016

LF  2-2-INCH CONDUIT BORED
0016 

A074.52      2.40 1,288.000 3,091.20

1,288.000 3,091.20

500.000 1,200.00

0.000 0.00

0017

LF  2-INCH CONDUIT PLOWED
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A074.53      2.93 119,011.000 348,702.23

119,011.000 348,702.23

60,042.000 175,923.06

13,017.000 38,139.81

0018

LF  2-2-INCH CONDUIT PLOWED
0018 

A078.99      462.00 13.000 6,006.00

13.000 6,006.00

0.000 0.00

0.000 0.00

0019

EACH40 KM SFP MODULE
0019 

A079.22      0.48 194,059.000 93,148.32

194,059.000 93,148.32

0.000 0.00

0.000 0.00

0020

LF  TRACER WIRE
0020 

A079.27      277.50 41.000 11,377.50

41.000 11,377.50

0.000 0.00

0.000 0.00

0021

EACH10 KM SFP MODULE
0021 

A079.71      31.85 520.000 16,562.00

520.000 16,562.00

0.000 0.00

0.000 0.00

0022

EACHTERMINATED FIBER CONNECTOR
0022 

A079.72      252.50 51.000 12,877.50

51.000 12,877.50

0.000 0.00

0.000 0.00

0023

EACHCONNECTOR ADAPTOR PANEL
0023 

A079.73      290.00 15.000 4,350.00

15.000 4,350.00

0.000 0.00

0.000 0.00

0024

EACHFIBER CONNECTOR HOUSING
0024 

A079.74      2,329.75 15.000 34,946.25

15.000 34,946.25

0.000 0.00

0.000 0.00

0025

EACHFIBER ETHERNET SWITCH
0025 

A081.21      1.34 20,567.000 27,559.78

20,567.000 27,559.78

0.000 0.00

0.000 0.00

0026

LF  12 SM FIBER OPTIC CABLE
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A081.22      2.36 197,050.000 465,038.00

197,050.000 465,038.00

0.000 0.00

0.000 0.00

0027

LF  144 SM FIBER OPTIC CABLE
0027 

A081.23      54.90 54.000 2,964.60

54.000 2,964.60

0.000 0.00

0.000 0.00

0028

EACHDUPLEX FIBER JUMPER
0028 

A081.31      313.75 27.000 8,471.25

27.000 8,471.25

0.000 0.00

0.000 0.00

0029

EACHTEST STATION
0029 

A081.32      35.00 84.000 2,940.00

84.000 2,940.00

0.000 0.00

0.000 0.00

0030

EACHFIBER OPTIC SPLICE
0030 

A081.33      117.00 20.000 2,340.00

20.000 2,340.00

0.000 0.00

0.000 0.00

0031

EACHFIBER OPTIC 12 SPLICE TRAY
0031 

A081.34      1,193.00 36.000 42,948.00

36.000 42,948.00

0.000 0.00

0.000 0.00

0032

EACHMODULE CONNECTOR HOUSING SPLICE
CASSETTES

0032 

A081.35      699.00 20.000 13,980.00

20.000 13,980.00

0.000 0.00

0.000 0.00

0033

EACHFIBER OPTIC SPLICE CLOSURE
0033 

A081.36      902.50 3.000 2,707.50

3.000 2,707.50

0.000 0.00

0.000 0.00

0034

EACHFOUR RACK UNIT CONNECTOR HOUSING
0034 

A960.00      0.79 201,210.000 158,955.90

201,210.000 158,955.90

0.000 0.00

0.000 0.00

0035

LF  PULL TAPE
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L003.03      3,537.50 1.000 3,537.50

1.000 3,537.50

0.400 1,415.00

0.000 0.00

0036

ACRESEEDING
0036 

L860.50      3,087.50 1.000 3,087.50

1.000 3,087.50

0.500 1,543.75

0.000 0.00

0037

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0037 

Contracted 2,495,019.35

Current 2,495,019.35

In place 464,171.40

This Estimate 46,325.13

GROUP 8B ELECTRICAL

Totals for contract Contracted 2,495,019.35

Current 2,495,019.35

In place 464,171.40

This Estimate 46,325.13
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

5900.00      BUILDING ENTRANCE

Project 13281  000   

Prpsl Line Nbr 0008

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S101265013

ZNoMaterial

1.00 616.00S.P. Initial Payment0006

$616.00Total for stockpile nbr 1: 1.00

$616.00Total for proposal line nbr 0008: 1.00

$616.00Total for item code 5900.00: 1.00

Item Cd Item Desc

A001.39      PULL BOX, TYPE PB FIBER VAULT

Project 13281  000   

Prpsl Line Nbr 0011

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

985347083 

Pullbox

24.00 14,880.00S.P. Initial Payment0006

985347083 

Pullbox

-1.00 -620.00S.P. Adjustment0006

$14,260.00Total for stockpile nbr 1: 23.00

$14,260.00Total for proposal line nbr 0011: 23.00

$14,260.00Total for item code A001.39: 23.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A069.13      4-INCH CONDUIT ON STRUCTURE

Project 13281  000   

Prpsl Line Nbr 0013

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S101265013

ElectricalConduit

2.00 810.00S.P. Initial Payment0006

$810.00Total for stockpile nbr 1: 2.00

$810.00Total for proposal line nbr 0013: 2.00

$810.00Total for item code A069.13: 2.00

Item Cd Item Desc

A074.43      2-2-INCH CONDUIT BORED

Project 13281  000   

Prpsl Line Nbr 0016

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

984627248 

ElectricalConduit

48,000.00 52,608.00S.P. Initial Payment0003

984627248 

ElectricalConduit

-2,223.00 -2,436.41S.P. Adjustment0003

984627248 

ElectricalConduit

-9,705.00 -10,636.68S.P. Adjustment0004

984627248 

ElectricalConduit

-7,291.00 -7,990.94S.P. Adjustment0005

$31,543.97Total for stockpile nbr 1: 28,781.00

$31,543.97Total for proposal line nbr 0016: 28,781.00

$31,543.97Total for item code A074.43: 28,781.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A074.53      2-2-INCH CONDUIT PLOWED

Project 13281  000   

Prpsl Line Nbr 0018

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

984703504 

ElectricalConduit

96,000.00 105,216.00S.P. Initial Payment0003

984679067 

ElectricalConduit

5,688.00 6,234.05S.P. Initial Payment0003

984703504 

ElectricalConduit

-4,339.00 -4,755.54S.P. Adjustment0003

984703504 

ElectricalConduit

-17,798.00 -19,506.61S.P. Adjustment0004

984703504 

ElectricalConduit

-7,565.00 -8,291.24S.P. Adjustment0005

984703504 

ElectricalConduit

-13,017.00 -14,266.63S.P. Adjustment0006

$64,630.03Total for stockpile nbr 1: 58,969.00

$64,630.03Total for proposal line nbr 0018: 58,969.00

$64,630.03Total for item code A074.53: 58,969.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A079.71      TERMINATED FIBER CONNECTOR

Project 13281  000   

Prpsl Line Nbr 0022

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

523-254898

UniversalMaterial

520.00 3,510.00S.P. Initial Payment0006

$3,510.00Total for stockpile nbr 1: 520.00

$3,510.00Total for proposal line nbr 0022: 520.00

$3,510.00Total for item code A079.71: 520.00

Item Cd Item Desc

A079.72      CONNECTOR ADAPTOR PANEL

Project 13281  000   

Prpsl Line Nbr 0023

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

523-254247

UniversalMaterial

51.00 3,519.00S.P. Initial Payment0006

$3,519.00Total for stockpile nbr 1: 51.00

$3,519.00Total for proposal line nbr 0023: 51.00

$3,519.00Total for item code A079.72: 51.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A079.73      FIBER CONNECTOR HOUSING

Project 13281  000   

Prpsl Line Nbr 0024

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

523-254247

UniversalMaterial

15.00 1,115.25S.P. Initial Payment0006

$1,115.25Total for stockpile nbr 1: 15.00

$1,115.25Total for proposal line nbr 0024: 15.00

$1,115.25Total for item code A079.73: 15.00

Item Cd Item Desc

A079.74      FIBER ETHERNET SWITCH

Project 13281  000   

Prpsl Line Nbr 0025

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

523-254444

UniversalMaterial

15.00 24,040.00S.P. Initial Payment0006

$24,040.00Total for stockpile nbr 1: 15.00

$24,040.00Total for proposal line nbr 0025: 15.00

$24,040.00Total for item code A079.74: 15.00

Item Cd Item Desc

A081.22      144 SM FIBER OPTIC CABLE

Project 13281  000   

Prpsl Line Nbr 0027

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

523-252007

UniversalMaterial

80,770.00 75,116.10S.P. Initial Payment0006
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A081.22      144 SM FIBER OPTIC CABLE

Project 13281  000   

Prpsl Line Nbr 0027

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

523-255070

UniversalMaterial

40,000.00 37,200.00S.P. Initial Payment0006

523-254002

UniversalMaterial

40,000.00 37,200.00S.P. Initial Payment0006

$149,516.10Total for stockpile nbr 1: 160,770.00

$149,516.10Total for proposal line nbr 0027: 160,770.00

$149,516.10Total for item code A081.22: 160,770.00

Item Cd Item Desc

A081.23      DUPLEX FIBER JUMPER

Project 13281  000   

Prpsl Line Nbr 0028

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

523-254901

UniversalMaterial

54.00 1,668.50S.P. Initial Payment0006

$1,668.50Total for stockpile nbr 1: 54.00

$1,668.50Total for proposal line nbr 0028: 54.00

$1,668.50Total for item code A081.23: 54.00

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

1281X          

0006 Pay Period End Date: 07.16.2016
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A081.33      FIBER OPTIC 12 SPLICE TRAY

Project 13281  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

523-254527

UniversalMaterial

20.00 465.00S.P. Initial Payment0006

$465.00Total for stockpile nbr 1: 20.00

$465.00Total for proposal line nbr 0031: 20.00

$465.00Total for item code A081.33: 20.00

Item Cd Item Desc

A081.34      MODULE CONNECTOR HOUSING SPLICE CASSETTES

Project 13281  000   

Prpsl Line Nbr 0032

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

523-254247

UniversalMaterial

36.00 10,944.00S.P. Initial Payment0006

$10,944.00Total for stockpile nbr 1: 36.00

$10,944.00Total for proposal line nbr 0032: 36.00

$10,944.00Total for item code A081.34: 36.00

$306,637.85Total remaining for contract:




